



# Logistics Processes and Motorways of the Seas II

-

## LOGMOS Timetables and Milestones



This project is funded  
by the European Union

Andreas Schoen  
Team leader  
04-06 July 2011  
Kiev, Ukraine



A project implemented by  
Egis International and Dornier Consulting




## Tentative Schedule



- 1: Implementation of Motorways of the Sea concept  
Old and new projects in maritime and hinterland dimension
2. Regional networks of logistics centres  
Network approach and implementation
3. LOGMOS Master Plan
4. Regulatory change in maritime and intermodal sectors
5. Communication, Visibility and Information




## Tentative Schedule





## Tentative Schedule



- Set-up task forces on already selected pilot projects
- Partnership with EU stakeholders and customers
- Recommendations on feasibility of not selected and new pilot projects
- Mobilisation of different sources of financing for the implementation
- Identification of additional projects



## Tentative Schedule



- Identification of the core networks between ports and logistics hubs
- Development of recommendations and guidelines for TRACECA network of the logistics centres
- Development and implementation of a restricted number of case studies (e.g.) on connections between ports and logistical zones
- Study tours and training organisation




## Tentative Schedule



- Identification of interfaces to be adjusted to pursue the network of logistics centres
- Identification and promotion of synergies between identified logistics centres
- Technical assistance related to establishment of network modalities
- Promotion of identified sites, raising awareness and enhancing interest
- Dialogue and cooperation between the promoters and developers of the logistics centres




## Tentative Schedule



- ACTION PLAN BASIS AND INTERACTIVE PARTICIPATORY APPROACH
- MONITORING INDICATORS FOR PROGRESS



## Tentative Schedule



- Developing recommendations and guidelines for LOGMOS
- Two/three case studies to be selected and developed as pilot projects, small working groups to be set up to for addressing bottlenecks / defining required technical assistance
- Support and capacity building for attracting funding





## Tentative Schedule



- Training activities and workshops in maritime and intermodal sectors
- Workings groups to work on trade facilitation issues
- Capacity building measures within the task forces of the pilot projects



## Tentative Schedule



### Working group meetings, trainings and study tour + Dissemination

- Communication, dissemination and awareness plan / media strategy
- Web portal based on TRACECA site
- Cooperation platform meetings of project owners in countries and bilateral
- Five project steering regional meetings
- Final project dissemination (1 event)
- Two study tours on MoS and Logistics
- Four training workshops (on ad hoc basis) in working groups



## Principles



- Coordination and Communication
- Action Plans
- Participation and commitment of stakeholders
- Monitoring
- Performance orientation



# Logistics Processes and Motorways of the Sea II

EuropeAid 2011/264 459



Thank you for your support!