



# Logistics Process and Motorways of the Sea II – Tentative Event Schedule



This project is funded  
by the European Union

Yulia Usatova  
KE III  
4-6 July 2011  
Kiev, Ukraine



A project implemented by  
Egis International and Dornier Consulting




## Tentative Schedule



- 1: Implementation of Motorways of the Sea concept
  - Old and new projects in maritime and hinterland dimension
- 2. Regional networks of logistics centres
  - Network approach and implementation
- 3. LOGMOS Master Plan
- 4. Regulatory change in maritime and intermodal sectors
- 5. Communication, Visibility and Information



## Tentative Schedule





## Tentative Schedule



Working group meetings, trainings and study tours + Dissemination

- Communication, dissemination and awareness plan / media strategy
- Web portal based on TRACECA site

Throughout the project



## Tentative Schedule



**Working group meetings, trainings and study tour + Dissemination**

- Cooperation platform meetings of project owners in countries and bilateral

E.g.: Established WG in Ukraine – tentative schedule – once per 2-3 months

Working group planned in Georgia - once per 2-3 months

Meetings on action plans on country level – ad hoc basis in project mission

Meetings with stakeholder within TRACECA events – as per TRACECA calendar



## Tentative Schedule



BLACK SEA

CASPIAN SEA + CENTRAL ASIA

TRACECA

x Four project steering regional meetings

x Four training workshops (on ad hoc basis) in working groups


x One project steering regional meeting

x Two study tours on MoS and Logistics

x Final project dissemination (1 event)



## Tentative Schedule



BLACK SEA

CASPIAN SEA + CENTRAL ASIA

TRACECA

7

9

2

2

9

9

5

9

6

MOS

6

Logistics

10

IGC + (???)

2

7



# Logistics Processes and Motorways of the Sea II

EuropeAid 2011/264 459



Thank you for your support!